USIO JOIDES Resolution Expedition Schedule

Expedition Expedition Port Dates'’? Total Days Days at Sea Co-Chief uUsIo
Number (Origin) (Port/Sea) (Transit®/ Scientists Contacts*
Operations)
Wilkes Land® 318 Wellington |4 January-9 March 2010 64 (5/59) 16/43 C. Escutia A. Klaus*
H. Brinkhuis T. Williams~
Transit/Maintenance® Hobart 9 March-5 July 2010
Juan de Fuca 327 Victoria |5 July-4 September 2010 61 (5/56) (2/54) A. Fisher K. Gamage*
T. Tsuji S. Mrozewski®
Cascadia CORK 328 Victoria |4 September-18 15 (5/10) (2/8) TBD K. Petronotis*
September 2010
Transit Victoria |18 September-8 October 20 (2/18)
2010
South Pacific Gyre 329 Papeete, |8 October-12 December 65 (4/61) (9/52) S. D'Hondt C. Alvarez Zarikian*
Tahiti 2010 F. Inagaki H. Evans”®
Louisville 330 Auckland (12 December 2010-11 61 (5/56) (8/48) A. Koppers J. Geldmacher*
February 2011 T. Yamazaki J. Inwood”
Transit Auckland (11 February-15 March 32 (5/27)
2011
CRISP TBD Balboa 15 March-16 April 2011 32 (4/28) (3/25) TBD P. Blum*
TBD
Superfast TBD Puntarenas, |16 April-19 May 2011 33 (2/31) (6/25) TBD P. Blum*
Costa Rica TBD
Non-IODP
Mid-Atlantic Microbiology TBD TBD mid-September-mid- TBD TBD TBD A. Klaus*
November TBD

1 Dates for expeditions may be adjusted pending non-IODP activities.
2 The start date reflects the initial port call day. The vessel will sail when ready.
3 Transit total is the transit to and from port call and does not include transit between sites.

4 The USIO contact list includes both the Expedition Project Manager (*), the primary contact for the

addition, further expedition information can be obtained at http://www.iodp-usio.org.
5 Wilkes Land includes operations at Adelie Drift (638 APL)
6 Maintenance period will be in Victoria (~13 April-5 July)

expedition, and the Logging Staff Scientist (). In
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